
FY2003 Total External Funded Projects

$0.0

$500.0

$1,000.0

$1,500.0

$2,000.0

$2,500.0

$3,000.0

Months

$K

Total FYTD $K Expected $189.3 $383.6 $585.9 $803.2 $1,020.5 $1,254.8 $1,489.1 $1,723.4 $1,957.7 $2,192.0 $2,426.3 $2,660.6

Total FYTD $K Actual $203.3 $359.9 $503.8 $637.6 $850.1 $1,078.0 $1,291.3 $1,515.9 $1,743.1 $1,947.9
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FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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Monthly FTE 1.25 1.13 0.75 0.7 0.55 0.989 1.261 1.3 1.3 0.9 0.993

Expected FTE 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3

Monthly $K $12.4 $10.0 $5.6 $4.1 $5.5 $8.9 $11.1 $13.5 $12.7 $9.5 $9.3

Total $K Expected $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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Total FYTD $K Expected $10.5 $21.0 $31.5 $42.0 $52.5 $63.0 $73.5 $84.0 $94.5 $105.0 $115.5 $126.0

Total FYTD $K Actual $12.4 $22.4 $28.0 $32.1 $37.6 $46.5 $57.6 $71.1 $83.8 $93.3

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



FY2003 Safeguards & Security
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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Monthly FTE 3.18 2.75 2.35 2.55 3.3 2.8 3.21 3.2 2.97 2.45 2.864

Expected FTE 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7

Monthly $K $39.1 $30.3 $26.4 $22.5 $41.4 $36.7 $38.3 $44.5 $37.6 $26.2 $34.3

Total $K Expected $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



Computer Security & Safeguards
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP

$0.0

$100.0

$200.0

$300.0

$400.0

$500.0

$600.0

Months

$K

Total FYTD $K Expected $41.7 $83.4 $125.1 $166.8 $208.5 $250.2 $291.9 $333.6 $375.3 $417.0 $458.7 $500.4

Total FYTD $K Actual $39.1 $69.4 $95.8 $118.3 $159.7 $196.4 $234.7 $279.2 $316.8 $343.0
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FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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Monthly FTE 1 0.9 0.55 0.9 0.9 0.75 0.8 0.6 0.8 0.5 0.77

Expected FTE 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.100

Monthly $K $7.8 $6.6 $3.3 $5.0 $7.4 $5.3 $6.5 $5.5 $6.6 $5.4 $5.9

Total $K Expected $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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Total FYTD $K Expected $4.0 $8.0 $12.0 $16.0 $20.0 $24.0 $28.0 $32.0 $36.0 $40.0 $44.0 $48.0

Total FYTD $K Actual $7.8 $14.4 $17.7 $22.7 $30.1 $35.4 $41.9 $47.4 $54.0 $59.4

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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Monthly FTE 2.06 0.6 0.6 1.35 2.75 2.25 3.05 3.47 3.9 3.59 2.31

Expected FTE 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.1 3.100

Monthly $K $19.8 $5.9 $5.2 $4.5 $31.8 $28.5 $28.2 $30.6 $35.8 $26.5 $21.7

Total $K Expected $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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Total FYTD $K Expected $17.0 $34.0 $51.0 $68.0 $85.0 $102.0 $119.0 $136.0 $153.0 $170.0 $187.0 $204.0

Total FYTD $K Actual $19.8 $25.7 $30.9 $35.4 $67.2 $95.7 $123.9 $154.5 $190.3 $216.8

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP 
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Monthly FTE 0.3 0.1 0.1 0.5 0.75 0.97 1 0.95 0.95 0.7 0.63

Expected FTE 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425

Monthly $K $2.9 $0.9 $0.9 $3.4 $7.3 $10.2 $9.8 $9.6 $8.6 $5.4 $5.9

Total $K Expected $8.0 $9.0 $9.0 $8.0 $8.0 $9.0 $9.0 $8.0 $8.0 $8.0 $8.4

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP
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Total FYTD $K Expected $8.0 $17.0 $26.0 $34.0 $42.0 $51.0 $60.0 $68.0 $76.0 $84.0 $92.0 $100.0

Total FYTD $K Actual $2.9 $3.8 $4.7 $8.1 $15.4 $25.6 $35.4 $45.0 $53.6 $59.0
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US CMS Project
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Monthly FTE 9.3 8.37 8.27 8.71 8.85 10.75 10.65 9.48 10.24 9.99 9.5

Expected FTE 11.0 12.0 13.0 15.0 15.0 17.0 17.0 17.0 17.0 17.0 15.10

Monthly $K $79.3 $65.8 $66.2 $66.2 $77.2 $98.9 $86.8 $87.3 $96.4 $101.7 $82.6

Expected $K $81.0 $89.0 $97.0 $113.0 $113.0 $129.0 $129.0 $129.0 $129.0 $129.0 $113.8

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003 US CMS Project
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Total FYTD $K Expected $81.0 $170.0 $267.0 $380.0 $493.0 $622.0 $751.0 $880.0 $1,009.0 $1,138.0 $1,267.0 $1,396.0

Total FYTD $K Actual $79.3 $145.1 $211.3 $277.5 $354.7 $453.6 $540.4 $627.7 $724.1 $825.8
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PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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Monthly FTE 0.1 0.4 0.4 0.65 0.45 0.65 0.3 0.3 0.3 0.35 0.44

Expected FTE 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.400

Monthly $K $1.5 $5.9 $5.2 $6.1 $7.1 $9.2 $3.7 $4.7 $10.8 $4.4 $9.8

Expected $K $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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Total FYTD $K Actual $1.5 $7.4 $12.6 $18.7 $25.8 $35.0 $38.7 $43.4 $54.2 $58.6

Total FYTD $K Expected $3.5 $7.0 $10.5 $14.0 $17.5 $21.0 $24.5 $28.0 $31.5 $35.0 $38.5 $42.0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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Monthly FTE 1.8 1.85 1.4 1.65 1.85 1.95 1.95 1.5 1.35 1.46 1.75

Expected FTE 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.250

Monthly $K $17.7 $14.8 $11.6 $7.8 $17.9 $17.8 $18.7 $14.2 $10.8 $12.1 $23.9

Expected $K $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0
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PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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Total FYTD $K Actual $17.7 $32.5 $44.1 $51.9 $69.8 $87.6 $106.3 $120.5 $131.3 $143.4

Total FYTD $K Expected $11.0 $22.0 $33.0 $44.0 $55.0 $66.0 $77.0 $88.0 $99.0 $110.0 $121.0 $132.0
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PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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Monthly FTE 1 0.9 0.9 0.9 1 1 1 0.95 1 0.95 0.95

Expected FTE 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.350

Monthly $K $8.7 $7.0 $6.7 $7.0 $8.6 $7.9 $6.7 $8.9 $8.8 $8.2 $13.1

Expected $K $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0 $8.0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep



FY2003 PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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Total FYTD $K Actual $8.7 $15.7 $22.4 $29.4 $38.0 $45.9 $52.6 $61.5 $70.3 $78.5

Total FYTD $K Expected $8.0 $16.0 $24.0 $32.0 $40.0 $48.0 $56.0 $64.0 $72.0 $80.0 $88.0 $96.0
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FY2003 PPDG - Site AAA
Task Number = 50.07.01.01.05   Task Name = PPDG-SITE-AAA-OP

$0.0

$5.0

$10.0

$15.0

$20.0

$25.0

$30.0

$35.0

$40.0

Month

$K

Total FYTD $K Actual $11.2 $17.1 $27.1 $30.0 $33.5 $33.5 $33.5 $33.5 $27.0 $27.0

Total FYTD $K Expected $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0
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FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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Monthly FTE 0.8 0.76 0.6 0.9 0.95 0.95 1 0.92 1.13 1.13 0.914

Expected FTE 1 1 1 1 1 1 1 1 1 1 1.000

Monthly $K $3.0 $3.6 $2.8 $4.2 $4.7 $4.5 $4.5 $5.1 $5.6 $5.4 $4.3

Total $K Expected $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD 
Average



FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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Total FYTD $K Expected $4.6 $9.2 $13.8 $18.4 $23.0 $27.6 $32.2 $36.8 $41.4 $46.0 $50.6 $55.2

Total FYTD $K Actual $3.0 $6.6 $9.4 $13.6 $18.3 $22.8 $27.3 $32.4 $38.0 $43.4
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